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Assumptions

DSS-16 is in an indeterminate downtime as of February 1, 2006.  The previous 
designation of 26M meaning DSS-16,46,66 will now equate to DSS-46,66.  All  nominal 
support previously assigned to DSS-16 has been reassigned to DSS-27 or DSS-24.  
DSS-16 will provide committed support for launches and special activities after 
February 1, 2006.  As of September 29, 2008 DSS-46 and DSS-66 are scheduled to be 
taken down for an indeterminate length of time.

The following Project/User requirements were not considered during the analysis 
process and will be negotiated during the Mid-Range Scheduling Process:

• ATOT – Development (4 - 8 hour supports); Mission (8 hour supports)
• DSN - (Antenna and ZDD Calibrations)
• GBRA - Guest Observations (4 – 8 hour supports); PRA-GAVT (all supports); 

Host Country 4 – 8 hour supports
• GSSR - (GODR supports at DSS-14/15)
• MER 1 & 2 - Uplink and Downlink MSPA passes 
• RFC - Clock Sync and CAT M&E S/X and X/Ka-band VLBI
• Space Geodesy Programme
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Project Changes Since February 2007
Advanced Composition Explorer

– 2008: Changed supports from 2 (3.5 hour) passes per week to 3 (1 hour) passes in 
weeks 40 – 48 . Decreased 3 (3.5 hour) passes per week in weeks 40 – 48 to 2 (3.5 
hour passes) per week.

Cluster II
– 2008: Beginning week 40 added 4 (2 hour) passes per week at DSS-34/45.
– 2009: Continued with additional passes per week at DSS-34/45 during DSS-43 

downtime (to week 13).

Dawn
– Due to launch date changes from June/July to September, the updated events and 

requested supports are pending at this time.

EPOXI (Deep Impact)
– Support added for discovery mission.

James Webb Space Telescope 
– End of Prime Mission changed from 07/31/2016 to 07/31/2018

Goldstone Solar System Radar
– 2008: Added 3 (3 hour) passes to weeks 01 & 49 for Venus GBT. Added 3 (3 hour) 

passes to weeks 25 & 27 for Mercury GBT. 
– 2009: Added 3 (3 hour) passes to weeks 03 & 21 for Mercury GBT. Added 3 (3 

hour) passes to weeks 21 & 32 for Venus GBT .
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Project Changes Since February 2007
Kepler

– Launch date changed from 11/01/2008 to 02/16/2009.

Opportunity (Mars Exploration Rover – B)
– 2009: Extended supports through end of year, beginning week 40.
– 2008: Added 8 hour passes for Phoenix Relay, 1 (8 hour) pass in week 20, 7 (8 

hour) passes in weeks 21 - 37.
– 2010: Added supports from weeks 01 – 39.

Spirit (Mars Exploration Rover – A)
– 2009: Extended supports through end of year, beginning week 40.
– 2008: Added 8 hour passes for Phoenix Relay, 1 (8 hour) pass in week 20, 7 (8 

hour) passes in weeks 21 - 37.
– 2010: Added supports from weeks 01 – 39.

Magnetospheric Multiscale
– Mission added to start on 10/01/2014 and End of Prime Mission on 12/31/2016

Mars Express Orbiter
– 2008: Added 8 hour passes for Phoenix Relay, 1 (8 hour) pass in week 20, 7 (8 

hour) passes in weeks 21 - 37.
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Project Changes Since February 2007
Mars Reconnaissance Orbiter

– Replaced all 2(8 hour) 34m passes for Ka Ops Demo with 2(8 hour) Prime Science 
supports.

– Relaxed the elevation constraint for 34m stations from 20 degrees to now 10 
degrees.

Mars Science Laboratory 2009
– 2009: Increased Cruise supports beginning week 42, from 3 (4 hour) passes per 

week to 5 (8 hour) passes.
– 2010: Continued with increased Cruise coverage through week 21.

MESSENGER
– 2008: Changed Flyby DDOR supports from 8 passes to 4 passes in week 02, added 

4 Flyby DDOR passes per week in weeks 03 – 04. Changed TCM support to add 2 
(8 hour) passes at 70m in week 41. Increased from 1 (8 hour) pass to 4 (8 hour) 
passes at DSS-14,63 for Flyby 2.

– 2009: TCM moved from week 15 to week 17, 2 (8 hour) passes. Added 4 DDOR 
supports in week 40. Added 10 (8 hour) 70m passes to week 40 for Flyby. 
Increased Flyby support in week 41 from 2 (8 hour) passes at DSS-43,63 to 4 (8 
hour) passes.

NExT (Stardust)
– Support added for discovery mission.
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Project Changes Since February 2007
Rosetta

– 2008: Added 1 (8 hour) pass in weeks 05 – 06 for Cruise at DSS-24,34.

SOHO
– 2007: HSO Moved from weeks 37 – 45 of 2007 to weeks  49 of 2007 - 05 of 2008
– 2008: Added on additional 70m High-rate Keyhole coverage pass in week 08.  
– 2009: Increased 70m High-rate Keyhole coverage from 12 (4 hour) passes to 14 (4 

hour) passes in weeks 06, 19, 32, and 45.

Stereo Ahead
– 2008: Reduced 7 (4 hour) Prime Science passes with 6 (4 hour) passes in weeks 

02, 14, 28 & 40, added 1 (7 hour) HGA CAL pass for weeks 02, 14, and 28, and 1 (8 
hour) HGA CAL pass in week 40. Added 7 (3 hour) SECCHI Campaign passes in 
weeks 02, 03.

– 2009: Reduced 7 (4 hour) Prime Science passes with 6 (4 hour) passes in weeks 2, 
14, 28 & 40, and added 1 (8 hour) HGA CAL pass for same weeks.

Stereo Behind
– 2008: Reduced 7 (4 hour) Prime Science passes with 6 (4 hour) passes in weeks 

02, 14, 28 & 40, added 1 (7 hour) HGA CAL pass for weeks 02, 14, and 28, and 1 (8 
hour) HGA CAL pass in week 40. Added 7 (3 hour) SECCHI Campaign passes in 
weeks 02, 03.

– 2009: Reduced 7 (4 hour) Prime Science passes with 6 (4 hour) passes in weeks 2, 
14, 28 & 40, and added 1 (8 hour) HGA CAL pass for same weeks.
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Project Changes Since February 2007
Voyager 1

– End of Extended Mission changed from 12/31/2010 to 12/31/2013
– 2008: Additional supports added for various Sequence activities. Added 1 (6 hour) 

pass at DSS-14, and 1 (6 hour) pass at DSS-14,15,25 in weeks 01 – 02. Added 2 (6 
hour) passes at DSS-14 in weeks 14, 27, and 40. Added 2 (6 hour) passes at DSS-
14,15,25 in weeks 14, 22 and 40. Added 2 (5 hour) passes for DTR Array in weeks 
02 and 33.  

– 2009: Additional supports added for Sequence activities. Added 1 (6 hour) pass at 
DSS-14 and 2 (6 hour) passes at DSS-14,15,25 in week 02.  Added 2 (6 hour) 
passes at DSS-14, and 2 (6 hour) passes at DSS-14,15,25 in weeks 15, 28, and 40. 
DTR Array supports – 2 (5 hour) passes in weeks 12 and 39. Added 1 (7 hour) 
MAGROL Array passes in weeks 44, 45. Added 1(7 hour) ASCAL Array pass added 
in week 45.

Voyager 2
– End of Extended Mission changed from 12/31/2010 to 12/31/2013
– 2008: Added 1(4 hour) pass at DSS-34 for GYROS in week 03. Added 1(16 hour) 

pass for HYBIC SWAP at DSS-43 in week 04. Added BLF supports – 2 (4 hour) 
passes at each DSS-34 and DSS-45 in weeks 05, 18, 31 and 44. Added 1 (4 hour) 
pass for BLF at each DSS-34 and DSS-45 in weeks 06, 19, 32, and 45. Added 2 (5 
hour) passes for Sequence activity at each DSS 43 and DSS-45 in weeks 06, 19, 32 
and 45. 
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Project Changes Since February 2007
Voyager 2 (continued)

– 2009: Added BLF supports – 1 (4 hour) pass at each DSS-34 and DSS-45 in weeks 
05, 18, 31 and 44. Added 2 (4 hour) passes for BLF at each DSS-34 and DSS-45 in 
weeks 06, 19, 32, and 45. Added 2 (5 hour) passes for Sequence activity at each 
DSS 43 and DSS-45 in weeks 07, 20, 33 and 46. 

Wind
– 2008: Changed TCMs – 1 (3 hour) pass in weeks 27, 40 moved to weeks 24, 37 and 

added 1 (3 hour) pass to week 50.
– 2009: Added 1 (3 hour) TCM pass in week 40.

WMAP
– 2008: Moved 3 of 7 passes per week at DSS-14/34/63 to DSS-34 in weeks 40 – 52 

due to DSS-43 downtime.
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New Projects Since February 2007

- - -02/24/11 07/03/07 SDUNExT (Stardust)

- - -12/31/1610/01/14MMSMagnetospheric Multiscale

- - -01/04/09 07/03/07 DIFEPOXI (Deep Impact)

EOEMEOPMLaunch or 
StartAcronymProject
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Removed/Unsupported Projects Since February 2007

None

EOEMEOPMLaunch or 
StartAcronymProject
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DSN User / Mission Planning Set

06/30/10 06/30/08 10/15/97 CASCassini

10/01/13 02/01/01 08/25/97 ACEAdvanced Composition Explorer

04/30/0808/23/97 02/22/96 POLRPolar

10/01/11 05/02/98 12/02/95 SOHOSOHO

10/01/11 11/01/97 11/01/94 WINDWind

10/01/08 07/24/95 07/24/92 GTLGeotail

03/30/08 09/11/95 10/06/90 ULYSUlysses

----04/01/85 GSSRGoldstone Solar System Radar

12/31/1312/31/80 09/05/77 VGR1Voyager 1

12/31/1310/15/89 08/20/77 VGR2Voyager 2

------SGPSpace Geodesy

------DSNReference Frame Calibration (Cat M&E and Clock Sync)

------GBRAGround Based Radio Astronomy

------EGSEuropean and Global VLBI Systems

----11/01/04 DSNDSN ZDD Calibration

------DSSDSS Maintenance

------DSNDSN Antenna Calibration

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –
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DSN User / Mission Planning Set

- - -12/31/15 02/26/04 ROSERosetta

- - -03/19/12 08/03/04 MSGRMESSENGER

05/31/14 05/31/09 08/25/03 STFSpitzer Space Telescope (SIRTF)

09/30/08 04/27/04 07/07/03 MER1Opportunity (Mars Exploration Rover - B)

09/30/08 04/06/04 06/10/03 MER2Spirit (Mars Exploration Rover - A)

12/31/1002/11/06 06/02/03 MEXMars Express Orbiter

TBS06/10/10 05/09/03 MUSCHayabusa (MUSES - C)

12/16/10 12/18/04 10/17/02 INTGInternational Gamma Ray Astrophysics Lab

- - -12/31/08 02/01/02 ATOTAdvanced Tracking and Observational Techniques (ATOT)

09/30/10 10/01/03 06/30/01 WMAPWilkinson Microwave Anisotropy Probe

12/31/10 08/24/04 04/07/01 M01OMars Odyssey 2001

09/30/10 02/15/03 08/09/00 CLU4Cluster 2 - S/C #4 (Tango)

09/30/10 02/15/03 08/09/00 CLU1Cluster 2 - S/C #1 (Salsa)

09/30/10 02/15/03 07/16/00 CLU3Cluster 2 - S/C #3 (Rumba)

09/30/10 02/15/03 07/16/00 CLU2Cluster 2 - S/C #2 (Samba)

TBS05/30/02 03/25/00 IMAGImager for Magnetopause-to-Aurora Global Exploration

07/24/14 07/24/09 07/23/99 CHDRChandra X-Ray Observatory

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –
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DSN User / Mission Planning Set

TBD10/25/07 09/13/07 SELESELENE

- - -02/24/11 07/03/07 SDUNExT (Stardust)

- - -01/04/09 07/03/07 DIFEPOXI (Deep Impact)

TBD03/04/12 09/15/09 MSLMars Science Laboratory 2009

TBD12/31/12 02/16/09 KEPLKepler

- - -02/05/0910/28/08 LCROLunar Crater Observation and Sensing Satellite (LCROSS)

TBD09/31/1010/28/08 LROLunar Reconnaissance Orbiter

TBD03/07/11 09/26/07 DAWNDawn

TBD10/26/08 08/04/07 PHXPhoenix

01/22/12 01/22/09 10/26/06 STBStereo Behind

01/22/12 01/22/09 10/26/06 STAStereo Ahead

TBD04/17/16 01/19/06 NHPCNew Horizons

01/22/09 09/24/07 11/09/05 VEXVenus Express

12/31/15 12/31/10 08/12/05 MROMars Reconnaissance Orbiter

EOEMEOPMLaunch 
or StartAcronymProject

– Ongoing / Approved Projects –
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DSN User / Mission Planning Set

TBD08/21/16 11/28/13 M13OMars Science Orbiter 2013

- - -12/31/1610/01/14MMSMagnetospheric Multiscale

TBD03/01/10 03/01/08 CH1Chandrayaan - 1

TBD07/31/1806/01/13 JWSTJames Webb Space Telescope

TBD08/11/17 08/11/11 JUNOJuno

TBD09/10/14 01/31/12 M11OMars Scout 2011 (TBS)

EOEMEOPMLaunch 
or StartAcronymProject

– Advanced / Planning Projects –
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DSN Major Downtimes by Date

27323935 - 393509/30/200708/27/2007S-Band 200W U/L Install - NIBDSS 45

27323935 - 393509/30/200708/27/2007Antenna Drive Cabinet RefurbDSS 45

25916324 - 379709/16/200706/12/2007Load Sensors Install - NIBDSS 63

26526638 - 38009/23/200709/23/2007El Maintenance G81/G86 - ProposedSPC 10

32223935 - 468411/18/200708/27/2007Depot Level Maintenance - NIBDSS 45

25916324 - 379709/16/200706/12/2007Depot Level Maintenance - NIBDSS 63

31631646 - 45111/12/200711/12/2007Network Infrastructure - ProposedSPC 10

34330244 - 494212/10/200710/29/2007200W S-Band U/LDSS 65

25916324 - 379709/16/200706/12/2007Hydrostatic Bearing ReplacementDSS 63

32227440 - 464911/18/200710/01/2007Antenna Controller ReplacementDSS 45

31631646 - 45111/12/200711/12/2007Network Infrastructure - ProposedSPC 60

34330244 - 494212/10/200710/29/2007Depot Level Maintenance - NIBDSS 65

31631646 - 45111/12/200711/12/2007Network Infrastructure - ProposedSPC 40

34234049 - 49312/09/200712/06/2007Rescue Platform Install - ProposedDSS 43

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2007 –
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DSN Major Downtimes by Date

– 2007 –
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DSN Major Downtimes by Date

17116825 - 25306/19/200806/16/2008GroutingDSS 14

19516825 - 282807/13/200806/16/2008AZ Track Replacement - ProposedDSS 34

13203506 - 199805/11/200802/04/2008Q-Band Installation - NIBDSS 54

13203506 - 199805/11/200802/04/2008AZ Data Gear Replacement - NIBDSS 54

13203506 - 199805/11/200802/04/2008AZ Track Refurbishment - NIBDSS 54

13204908 - 198405/11/200802/18/2008Life ExtensionDSS 15

13203506 - 199805/11/200802/04/2008Depot Level Maintenance - NIBDSS 54

13203506 - 199805/11/200802/04/2008X/X-Ka Band InstallDSS 54

08308212 - 12203/24/200803/23/2008Commercial Power Install - ProposedSPC 60

13204908 - 198405/11/200802/18/2008Depot Level Maintenance - NIBDSS 15

03703506 - 06302/08/200802/04/2008GroutingDSS 14

09809815 - 15104/07/200804/07/2008Commercial Power Install - ProposedSPC 60

09109114 - 14103/31/200803/31/2008Commercial Power Install - ProposedSPC 60

03402104 - 051402/04/200801/21/2008ACR S/W Install - ProposedDSS 14

09009013 - 13103/30/200803/30/2008Commercial Power Install - ProposedSPC 60

19615123 - 284207/14/200806/02/2008Paint Repair - ProposedDSS 55

09709714 - 14104/06/200804/06/2008Commercial Power Install - ProposedSPC 60

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2008 –
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24123835 - 35308/28/200808/25/2008GroutingDSS 14

08827340 - 1318203/29/200909/29/2008Depot Level Maintenance – NIBDSS 43

08827340 - 1318203/29/200909/29/2008Life ExtensionDSS 43

27219629 - 397709/29/200807/14/2008Depot Level Maintenance - NIBDSS 34

27219629 - 397709/29/200807/14/2008Ka-Band Phase 2 InstallDSS 34

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2008 –
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DSN Major Downtimes by Date

– 2008 –
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DSN Major Downtimes by Date

33227140 - 486211/29/200909/28/2009Life Extension Elevation - ProposedDSS 65

08727140 - 1218203/28/201009/28/2009Life ExtensionDSS 14

26318728 - 387709/21/200907/06/2009Depot Level Maintenance - NIBDSS 24

26318728 - 387709/21/200907/06/2009Ka-Band Phase 2 InstallDSS 24

27008914 - 3918209/27/200903/30/2009Life ExtensionDSS 63

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2009 –
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DSN Major Downtimes by Date

– 2009 –
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DSN Major Downtimes by Date

26919328 - 387709/27/201007/12/2010Ka-Band Phase 2 InstallDSS 54

10808813 - 152104/18/201003/29/2010Ka-Band Uplink Install - ProposedDSS 25

End 
DOY

Start 
DOYWeek(s)Duration 

(days)EndStartDescriptionSite

– 2010 –
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DSN Major Downtimes by Date

– 2010 –
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IND Resource Implementation Planning Matrix
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201020092008

December
November
October

September
August

July
June
May
April

March
February
January

Month

48 – 5249 – 5349 – 52
44 – 4745 – 4845 – 48
40 – 4340 – 4440 – 44
35 – 3936 – 3936 – 39
31 – 3432 – 3532 – 35
26 – 3027 – 3127 – 31
22 – 2523 – 2623 – 26
18 – 2119 – 2218 – 22
13 – 1714 – 1814 – 17
09 – 1210 – 1310 – 13
05 – 0806 – 0906 – 09
01 – 0401 – 0501 – 05

WeeksLegend

Indicates months without 
contention01 – 04

Indicates months that DO contain 
contentions to be resolved05 – 08

Indicates months that DO NOT 
contain contentions to be resolved18 – 22
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Spacecraft Right Ascension
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THE SPACECRAFT RIGHT ASCENSION FIGURES SHOW THE POSITIONS OF THE SPACECRAFT IN THE SKY
RELATIVE TO EACH OTEHR ON THE 15TH OF EACH MONTH FOR THE YEAR INDICATED.  RIGHT ASCENSION IS
COMMONLY MEASURED IN HOURS, WITH 1 HOUR = 15 DEGREES.

THE ARROW INDICATES THE CENTER OF A SPACECRAFT VIEW FROM EARTH. EXTEND 60 DEGREES ON BOTH
SIDES OF THE ARROW TO CALCULATE AN EIGHT (8) HOUR VIEW PERIOD.
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Events, Events, Recommendations and Analyses

The Resource Allocation Review Redbook makes reference to 
monthly contention as low, moderate, severe, and extreme.  The 
explanation of these terms is listed below.

Projected unsupportable time is expressed as low, moderate, severe, or extreme in 
the Analysis sections of this document.  Projected unsupportable time is an 
estimate of the amount of requested time, typically in percentage of requirements 
or modified requirements, that is unsupportable, based on resource availability, 
other users’ requirements, assumed priorities, and view periods.  The following 
percentages apply:

Low/Workable = <20%
Moderate = 20% to 30%
Severe = 31% to 45%
Extreme = >45%

Workable is a term used to express a condition wherein the projected 
unsupportable time is low.  This condition occurs when the general forecasting 
analysis indicates a low percentage of unsupportable time or when agreements 
have been made to reduce contention to a workable level.  Workable essentially 
means that experience has shown that the remaining contention may be solved 
during final schedule preparations and negotiations.
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Events, Events, Recommendations and Analyses

2008 Events, Recommendations
and Analyses
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Events, Events, Recommendations and Analyses
2008 Weekly Average User Unsupportable Time
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Events, Events, Recommendations and Analyses
2008 Weekly Average User Unsupportable Time
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Events, Events, Recommendations and Analyses
2008 – January (Weeks 01 - 05)

EVENTS
DSS-14 proposed downtime for Antenna Controller Replacement Software

in weeks 04 – 05

Cassini Tour

Chandra Earth Eclipse ends in week 01, Lunar Eclipse in week 04

Dawn Cruise Thrust ends in week 05, Delta DOR in weeks 02, 04

EPOXI Earth Flyby; TCM in weeks 03, 04

GSSR Mars in weeks 01 – 04, Mercury in week 04, Mercury GBT in week 01

Mars Reconnaissance Orbiter Prime Science/M01O Themis; X/Ka-DDOR in weeks 01, 05

Mars Odyssey Delta DOR in week 03

Messenger Delta DOR in weeks 01 – 04, TCM in weeks 02 – 04, Mercury Flyby #1 begins 
week 03 – 07

Phoenix Delta DOR

SGP Crustal Dynamics H-M4 in weeks 02 and 04, B-M4 in week 03, W-M4 in weeks 03 and 
04

SOHO HSO ending in week 05

PHX

ROSE

STB

VGR1

MSGR

MARS

SUN

VEX
WMAP

VGR2

STA

DAWN

ULYS

CAS

NHPC

STF

January 2008

MARS=MER2,MRO,MEX,
MER1,M01O
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Events, Events, Recommendations and Analyses
2008 – January (Weeks 01 - 05) (Continued)

EVENTS
Stereo Ahead HGA CAL in week 02, SECCHI Campaign in weeks 02 – 03

Stereo Behind HGA CAL in week 02, SECCHI Campaign in weeks 02 – 03

Ulysses Nutation

Voyager 1 MAGROL Overlay in weeks 01 – 02, DTR Array in week 02, MAGROL on DOY 
032

Voyager 2 GYROS ON in week 03, HYBIC Swap in week 04, BLF in week 03

WIND TCM in week 02

WMAP Maneuver in week 04

PHX

ROSE

STB

VGR1

MSGR

MARS

SUN

VEX
WMAP

VGR2

STA

DAWN

ULYS

CAS

NHPC

STF

January 2008

MARS=MER2,MRO,MEX,
MER1,M01O
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Events, Events, Recommendations and Analyses
2008 – January (Weeks 01 - 05) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-14 ACR beginning in week 04 (01/24/08) and ending in week 

05 (02/03/08)

ACE move all passes from DSS-27,66 to DSS-24,54.  (3)

CHDR move all passes from DSS-27,66 to DSS-24,54.  (3)

M01O Mapping MSPA 7 passes at 70M with MRO Prime Science 3 passes at DSS-25,34,55 
and 4 passes at 70M. (1)

MRO Prime Science MSPA 3 standalone passes at DSS-25,34,55 and 4 standalone passes 
at 70M with M01O Mapping at 70M. (1)

POLR Playback move 18 of 28 passes from DSS-27,46,66 to 34H.  (3)

VGR2 reduce passes to 6 hours. (2)

WIND move 3 passes from 34B1 to DSS-45. (2)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – January (Weeks 01 - 05) (continued)

ANALYSES
1. (70M) The overlap between Mars and Sun Earth L2 (WMAP) are nearly 100%.

2. (34BWG1) The projected unsupportable time is moderate to extreme for DSS 
Maintenance, MSGR Cruise and VGR2 routine support.

3. (34HSB) The SOHO HSO overloads the antenna.

Contention levels on the 34H, 34BWG2, and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – February (Weeks 06 - 09)

EVENTS
DSS-14 approved downtime (Quarterly Grouting) in week 06
DSS-15 approved downtime (Life Extension) beginning in week 08
DSS-54 approved downtime (X/X-Ka Band Install) beginning in week 06

ATOT A01 Astrometry in week 07
Cassini Tour
EGS Calibration in week 09
MESSENGER Mercury Flyby #1 in weeks 06 – 07, TCM in week 06
SOHO Keyhole in weeks 06 - 09, Maneuver in week 08
Ulysses Nutation
Dawn Cruise; Delta DOR in weeks 06, 08
GSSR Asteroid 2001 SN26 in week 06, Asteroid 4450 Pan in weeks 07 – 08
Mars Odyssey Delta DOR in week 07
Phoenix Delta DOR
Polar TCM in week 07
SGP Crustal Dynamics B-M4 in week 06
Voyager 2 MAGROL Overlay in week 06

ROSE

STB

VGR1

MSGR

MARS

SUN

VEX

WMAP

VGR2

STA

DAWN

ULYS

CAS

NHPC

STF

February 2008

MARS=MER2,PHX,MRO,
MEX,MER1,M01O
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – February (Weeks 06 - 09) (continued)

RECOMMENDATIONS
None
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – February (Weeks 06 - 09) (continued)

ANALYSES
Contention levels on the 70M, 34H, 34BWG1, 34BWG2, 34HSB and 26m subnets are 

workable and should resolve during final schedule preparations and negotiations
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – March (Weeks 10 - 13)

EVENTS
DSS-54 approved downtime (X/X-Ka Band Install)
DSS-15 approved downtime (Life Extension)
SPC-60 Proposed Complex-Wide downtime (Commercial Power Installation)

Cassini Tour

Chandra ACA Dark Current Measurement in week 10

Dawn Cruise; Delta DOR in weeks 10, 12

EGS EVN J-M5 in weeks 10, 12; Global VLBI in week 11

GSSR Mercury in week 12

Hayabusa MUSES-C Orbit Determination in week 11

Mars Odyssey Delta DOR in week 11

Mars Reconnaissance Orbiter X/Ka Delta DOR in week 13, Prime Science/M01O Themis

MESSENGER DSM-3 in week 12

Phoenix Delta DOR, Approach begin in week 13, Delta DOR

SGP Crustal Dynamics W-M4 in weeks 10 and 13, B-M4 in week 11

ROSE

STB

VGR1

MSGR

SUN VEX
ULYS

WMAP

VGR2
STA

DAWN

MARS

CAS

NHPC

STF

March 2008

MARS=MER2,PHX,MRO,
MEX,MER1,M01O
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – March (Weeks 10 - 13) (Continued)

EVENTS
SOHO HSO beginning in week 10

Voyager 1 MAGROL on DOY 072

Voyager 2 ASCAL in week 11, XB High Power in week 10, XB Low Power in week 12, 
MAGROL on DOY 073

Wind TCM in week 12

ROSE

STB

VGR1

MSGR

SUN VEX
ULYS

WMAP

VGR2
STA

DAWN

MARS

CAS

NHPC

STF

March 2008

MARS=MER2,PHX,MRO,
MEX,MER1,M01O
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – March (Weeks 10 - 13) (continued)

RECOMMENDATIONS
Approve proposed SPC-60 Complex-Wide downtime beginning in week 12, Saturday –

Sunday 36-Hours in week 12 and Sunday and Monday 12-hours per day in week 13 (3)

ACE move all passes from DSS-27,66 to 34B1. (2)

CHDR move all passes from DSS-27 to 34B1. (2)

M01O Mapping move 4 passes on 70M to MSPA with MRO Prime Science on 70M.  (1)

MRO Prime Science move 4 passes on 70M to MSPA with M01O Mapping on 70M.  (1)

POLR move 18 Playback passes from DSS-27,46,66 to 34H. (2)

SOHO HSO investigate utilizing alternative assets such as Cebreros, during SPC-60 
complex-wide downtime for fulfilling continuous coverage requirements.  (3)

VGR2 reduce 8 hour passes to 6 hours. (1)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – March (Weeks 10 - 13) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

Mars and VGR2 routine support.

2. (34HSB) The SOHO HSO overloads the antenna.

3. (SPC-60) Supportability and capacity are reduced during SPC-60 Complex-Wide 
downtime for 2 continuous days of daylight hours which will affect SOHO HSO and 
Phoenix continuous coverage. It is suggested that SOHO use the ESA 35m antenna in 
Spain (D/L) only and that Phoenix accept a gap.

Contention levels on the 34H, 34BWG1, 34BWG2 and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – April (Weeks 14 - 17)

EVENTS
DSS-54 approved downtime (X/X-Ka Band Install)
DSS-15 approved downtime (Life Extension)
SPC-60 Proposed Complex-Wide downtime (Commercial Power Installation)

Cassini Tour
Dawn Cruise; Delta DOR in weeks 14, 16
Mars Odyssey Delta DOR in week 16; Relay 
Mars Reconnaissance Orbiter Prime Science/M01O Themis ends in week 17; X/Ka-Delta 

DOR in week 17
MESSENGER TCM in week 17
Phoenix Approach, Delta DOR, and TCM in week 15
SGP Crustal Dynamics B-M4 in week 15
SOHO HSO
Stereo Ahead HGA CAL in week 14
Stereo Behind HGA CAL in week 14
Voyager 1 MAGROL Overlay in week 14
Voyager 2 MAGROL on DOY 114

SUN

ROSE

NHPC

VEX
DAWN

STA

MSGR

MARS

VGR2

STB

CAS

VGR1

WMAP

STF

April 2008

MARS=MEX,M01O,MER1,
MRO,PHX,MER2
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – April (Weeks 14 - 17) (continued)

RECOMMENDATIONS
Approve proposed SPC-60 Complex-Wide downtime ending in week 15, Sunday and 

Monday 12-hours per day in weeks 14 – 15 (3)

ACE move 5 of 7 passes from DSS-27,66 to 34B1. (2)

M01O Mapping MSPA 4 70M passes with MRO Prime Science on 70M in weeks 14-17. (1)

MRO Prime Science MSPA 4 70M passes with M01O Mapping on 70M in weeks 14-17. (1) 

SOHO HSO investigate utilizing alternative assets such as Cebreros, during SPC-60 
complex-wide downtime for fulfilling continuous coverage requirements.  (3)

POLR move 18 of 28 Playback passes from DSS-27,46,66 to 34H in weeks 14 and 15 and  
4 of 8 passes from DSS-27,46,66 to 34H in week 16. (2)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – April (Weeks 14 - 17) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance 

and Mars missions.

2. (34HSB) The projected unsupportable time is moderate to extreme for ACE, DSS 
Maintenance, and POLR Playback in weeks 14-16.

3. (SPC-60) Supportability and capacity are reduced during SPC-60 Complex-Wide 
downtime for 2 continuous days of daylight hours which will affect SOHO HSO and 
Phoenix continuous coverage. It is suggested that SOHO use the ESA 35m antenna in 
Spain (D/L) only and that Phoenix accept a gap.

Contention levels on the 34H, 34BWG1, 34BWG2, and 26M subnets are workable and 
should resolve during final schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – May (Weeks 18 - 22)

EVENTS
DSS-54 approved downtime (X/X-Ka Band Install) ending in week 19
DSS-15 approved downtime (Life Extension) ending in week 19
DSS-55 proposed downtime (Paint Repair) beginning in week 20

ATOT A01 Image in week 18

Cassini Tour

Dawn Cruise; Delta DOR in weeks 18, 21,22

EGS Calibration in week 21, EVN J-M5 in week 22

GSSR Mercury in week 20, GODR in week 22

Mars Odyssey Phoenix Relay begins in week 19 ; Themis in week 18, Delta DOR in week 
20

Mars Express Orbital Science, Phoenix Relay beginning in week 21

Mars Reconnaissance Orbiter Prime Science/ M01O Relay in week 21, X/Ka-Delta DOR in 
week 21

NHPC Maneuver in weeks 21, 22

SUN

ROSE

NHPC

VEX

DAWN STAMSGR

MARS

VGR2

STB

CAS

VGR1

WMAP
STF

May 2008

MARS=MEX,M01O,MER1,
MRO,PHX,MER2
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – May (Weeks 18 - 22) (Continued)

EVENTS
Phoenix Approach; Delta DOR in weeks 18 – 21, TCM in weeks 19 – 21,                          

EDL in week 22

SGP Crustal Dynamics W-M4 in week 18, B-M4 in week 20, W-M4 in week 21

SOHO HSO ends in week 18, Keyhole in weeks 19 – 21, Maneuver in weeks 21 – 22

Venus Express Solar Corona begins week 19 – 28

Voyager 1 ASCAL in week 18, MAGROL on DOY 123

Voyager 2 MAGROL Overlay in week 19, BLF in week 18

SUN

ROSE

NHPC

VEX

DAWN STAMSGR

MARS

VGR2

STB

CAS

VGR1

WMAP
STF

May 2008

MARS=MEX,M01O,MER1,
MRO,PHX,MER2
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – May (Weeks 18 - 22) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-55 Paint Repair beginning in week 20

ACE move 2 of 7 passes from DSS-27, 66 to 34B1 in week 18.  (2)

CHDR move 7 of 21 passes from 34B1 to DSS-27 in week 18.  (2)

M01O Relay MSPA 7 of 14  passes in week 19, 21 and 22, and 5 of 12 passes in week 20 at 
34B1,34B2 with MRO Prime Science DSS-25,34,55.  Delete remaining 7 passes at 
34B1,34B2. (1,2)

MRO Prime Science MSPA 7 passes in weeks 19, 21 and 22, and 5 passes in week 20 at 
DSS-25,34,55 with M01O Relay. (1,2)

PHX Approach reduce 70M portion of 10 70M/34B1 8-hour passes to 6 hours, change 
remaining 4 70M/34B1 passes to standalone passes on 34B1 in week 21.  (1)

WIND move 2 of 7 passes from 34B1 to DSS-45 in weeks 18,19.  (2)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – May (Weeks 18 - 22) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for DSS Maintenance, 

M01O, MEX, MRO, Phoenix Mars Approach phase, SOHO Keyhole, STF, and WMAP. 
Contention is due to Phoenix continuous 70M requirements and Oversubscription of 
MARS view by M01O, MRO and MEX.

2. (34B1) The projected unsupportable time is moderate to severe for CHDR Dark 
Current, DIF, DSS Maintenance, M01O Relay, MRO, PHX, STA, STB, ULYS, VGR2 and 
WIND. Contention is primarily due to PHX Mars Approach and is compounded by the 
DSS-55 downtime.

Contention levels on the 34H, 34B2, 34HSB and 26M subnets are workable and should 
resolve during final schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – June (Weeks 23 - 26)

EVENTS
DSS-14 approved downtime (Quarterly Grouting) in week 25
DSS-55 proposed downtime (Paint Repair) beginning in week 23
DSS-34 proposed downtime (AZ Track Replacement) beginning in week 25

Cassini Tour

Chandra Earth Eclipse in weeks 24 - 26

Dawn Cruise Thrust; Delta DOR in weeks 24 and 26, Instrument Check out in weeks 23 –
24

EGS Calibration in week 24, EVN J-M5 in week 23

GSSR Mercury in week 23, GODR in weeks 24 and 26, Mercury GBT in week 25

Hayabusa MUSES-C Orbit Determination in week 24

Mars Odyssey Phoenix Relay

Mars Express Orbital Occultation Phoenix Relay

Mars Reconnaissance Orbiter Prime Science; X/Ka-DDOR in week 25

SGP Crustal Dynamics H-M4 in week 23, W-M4 in week 25, B-M4 in week 26

SOHO TSO in week 24

SUN

ROSE

NHPCVEX

DAWNSTA

MSGR

MARS

VGR2

STB
CAS

VGR1

WMAP

STF

June 2008

MARS=MEX,M01O,MER1,
MRO,PHX,MER2
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – June (Weeks 23 - 26) (Continued)

EVENTS
Venus Express Solar Corona

Voyager 2 MAGROL on DOY 166

Wind TCM in week 24

WMAP Maneuver in week 23

SUN

ROSE

NHPCVEX

DAWNSTA

MSGR

MARS

VGR2

STB
CAS

VGR1

WMAP

STF

June 2008

MARS=MEX,M01O,MER1,
MRO,PHX,MER2
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – June (Weeks 23 - 26) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-34 Azimuth Track Replacement downtime beginning in week 

25.  (2)

DSS approve proposed DSS-55 Paint Repair downtime.  (3)

M01O Relay delete 7 passes at DSS-26,45,54.  M01O relay at 70M MSPA 7 of 7 passes with 
MRO Prime Science at DSS-25,34,55 and move to DSS-26,45,54.  (1,2,3)

MRO Prime Science at DSS-25,34,55 MSPA 7 of 7 passes with M01O relay at 70M and 
move to DSS-26,45,54.  (1,2,3)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – June (Weeks 23 - 26) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate for M01O, MEX, MRO and PHX in 

this period due to oversubscription of the MARS viewperiod during PHX Mars 
Approach and EDL.

2. (34BWG1) The projected unsupportable time is Low/Workable in this period for all 
missions.

3. (34BWG2) The projected unsupportable time is Low/Workable in this period for all 
missions.

Contention levels on the 34HEF 34HSB and 26M subnets are workable and should resolve 
during final schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – July (Weeks 27 - 31)

EVENTS
DSS-34 proposed downtime (AZ Track Replacement) ending in week 28 
DSS-55 proposed downtime (Paint Repair) ending in week 28
DSS-34 approved downtime (Ka Band Phase 2 Install) beginning in week 29
Cassini Tour

Chandra ACA D/C Measurement in week 27

Dawn Cruise Thrust; Delta DOR in weeks 28 and 30

GSSR Mercury GBT in week 27, GODR in weeks 28 and 30, Asteroid 2003 YE45 in weeks 
28 – 29, Mercury in week 30 - 31

Mars Odyssey Phoenix Relay

Mars Express Orbital Occultation, Phoenix Relay

Mars Reconnaissance Orbiter Prime Science X/Ka-DDOR in week 29

Messenger Delta DOR in weeks 30 - 32

SGP Crustal Dynamics H-M4 in week 28, B-M4 in week 30, W-M4 in week 31

SOHO Keyhole begins week 31, TSO in week 28

Stereo Ahead HGA CAL in week 28

SUN

ROSE

NHPC

VEX
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VGR2

STB
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VGR1

WMAP

STF

July 2008

MARS=MEX,M01O,MER1,
MRO,PHX,MER2
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – July (Weeks 27 - 31) (Continued)

EVENTS
Stereo Behind HGA CAL in week 28

Venus Express Solar Corona ends in week 28

Voyager 1 MAGROL Overlay in week 27, MAGROL on DOY 215

Voyager 2 BLF in week 31

SUN

ROSE

NHPC

VEX

DAWN

STA

MSGR

MARS

VGR2

STB
CAS

VGR1

WMAP

STF

July 2008

MARS=MEX,M01O,MER1,
MRO,PHX,MER2
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – July (Weeks 27 - 31) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-34 Azimuth Track Replacement downtime. (2)

DSS approve proposed DSS-55 Paint Repair downtime ending in week 28. (3)

M01O Relay delete 7 passes at DSS-26,45,54.  M01O relay at 70M MSPA 7 of 7 passes with 
MRO Prime Science at DSS-26,34,55 and move to DSS-26,45,54.  (1,2,3)

MRO Prime Science at DSS-26,34,55 MSPA 7 of 7 passes with M01O relay at 70M and 
move to DSS-26,45,54.  (1,2,3)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – July (Weeks 27 - 31) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate for M01O, MEX, MRO and PHX in 

this period due to oversubscription of the MARS viewperiod during PHX Mars 
Approach and EDL.

2. (34BWG1) The projected unsupportable time is Low/Workable in this period for all 
missions.

3. (34BWG2) The projected unsupportable time is Low/Workable in this period for all 
missions.

Contention levels on the 34HEF 34HSB and 26M subnets are workable and should resolve 
during final schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – September (Weeks 36 - 39)

EVENTS
ATOT A01 Astrometry in week 37

Cassini Tour

DAWN DDOR in weeks 36, 38 and 39

EPOXI DDOR in weeks 36 and 38, TCM

GSSR Asteroid 2000 DP10 in week 37 and Asteroid 1998 UO1 in week 38 and 39

Mars Odyssey Phoenix Relay

Mars Express Orbital Occultation, Phoenix Relay
MRO Ka Ops Demo, X/Ka-DDOR in week 37

MSGR Delta DOR in week 36 and 37 and TCM in week 36 and 38

Rosetta Asteroid Rhod Flyby

SOHO TSO in week 39

Voyager 1 MAGROL in week 38

Voyager 2 ASCAL in week 37 and MAGROL in week 37

WIND TCM in week 37

SUN

ROSE

NHPC

VEX

DAWN

STA

MSGR
MARS

VGR2

STB

CAS

VGR1

WMAP

STF

September 2008

MARS=MEX,M01O,MER1,
MRO,PHX,MER2
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – September (Weeks 36 - 39) 

RECOMMENDATIONS
M01O Relay delete 7 passes at 70M.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – September (Weeks 36 - 39)

ANALYSES
1. (70M) The projected unsupportable time is moderate for M01O, MEX, MRO and PHX in 

this period due to oversubscription of the MARS viewperiod during PHX Mars 
Approach and EDL.

Contention levels on the 34BWG1, 34BWG2, 34HEF 34HSB and 26M subnets are workable 
and should resolve during final schedule preparations and negotiations.
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – October (Weeks 40 - 44)

EVENTS
DSS-43 approved downtime (Life Extension) beginning in week 40
DSS-46 approved downtime (Extended Downtime) beginning in week 40
DSS-66 approved downtime (Extended Downtime) beginning in week 40

Cassini Tour

Dawn Cruise Coasting; Delta DOR 

EXPOxI Approach begins in week 41

EGS Calibration in week 42, EVN J-M5 in week 43, Global VLBI in week 44

LCRO Transfer Cruise in weeks 44 – 45

LRO Launch and Early Orbit Phase week 44 

Mars Odyssey Relay

Mars Express Orbital Occultation/ M01O Relay 

Mars Reconnaissance Orbiter Prime Science/M01O Relay; X/Ka Delta DOR in week 41

Messenger Delta DOR and Mercury Flyby #2 in weeks 41 – 42, TCM in weeks 41, 44

NHPC Checkout, Delta DOR in weeks 40 – 41, Maneuver in week 41

MARS

ROSE

NHPC

VEX

DAWN

STA

MSGR

VGR2

SUN

STB

CAS

VGR1

WMAP

STF

October 2008

MARS=MEX,M01O,MRO,
PHX
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – October (Weeks 40 - 44) (Continued)

EVENTS
SGP Crustal Dynamics B-M4 in week 42, W-M4 in week 43, H-M4 in week 44

SOHO TSO in week 42

Stereo Ahead HGA CAL in week 40

Stereo Behind HGA CAL in week 40

Voyager 1 MAGROL Overlay in week 40, DTR Array in week 43, ASCAL in week 44, 
MAGROL on DOY 305

Voyager 2 BLF in week 44, MAGROL on DOY 296 

WMAP Maneuver in week 41

MARS

ROSE

NHPC

VEX

DAWN

STA

MSGR

VGR2

SUN

STB

CAS

VGR1

WMAP

STF

October 2008

MARS=MEX,M01O,MRO,
PHX
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – October (Weeks 40 - 44) (continued)

RECOMMENDATIONS
DSS Maintenance delete 1 of 2 maintenance blocks at DSS-14 in each week 41 and 44.  

(1,4)

EGS Global VLBI move 24-hour Array support from week 44 to week 39.  (1,4)

M01O Relay MSPA with MRO Prime Science at DSS-14,63 change 3 of 3 passes to 
standalone passes and delete M01O passes.  M01O Relay delete 4 passes week at 
DSS-26,45,54 and DSS-14,63.  M01O Relay MSPA with MRO Prime Science move from 
DSS-25,34,55 to DSS-25,55.  M01O Relay MSPA with MEX Orbital Science/Occultation 
move 7 passes from 34H,70M to 34H,DSS-25,55 in weeks 41 and 44.  (1,3,4)

MEX Orbital Science/Occultation MSPA with M01O Relay move 7 passes from 34H,70M to 
34H,DSS-25,55 in weeks 41 and 44.  (1,4)

MRO Prime Science MSPA with M01O Relay at DSS-14,63 change 3 of 3 passes to 
standalone passes and delete M01O passes.  MRO Ka Ops Demo move from DSS-
25,34,55 to DSS-25,55.  MRO Prime Science MSPA with M01O Relay move from DSS-
25,34,55 to DSS-25,55.  (3,4)

NHPC Maneuver move support from week 41 at DSS-14,63 to week 38 at 70M.  (1)

SOHO Move 8-hour and 9.6-hour supports from DSS-27,45,65 to DSS-24,27,45,54,65 in 
weeks 41 – 44.  SOHO TSO move support from DSS-27,45,65 to DSS-24,27,45,54,65 in 
week 42.  (2,4)
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Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2008 – October (Weeks 40 - 44) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for CAS, CLU2, DSS 

Maintenance, EGS, M01O Relay, MRO Prime Science, MSGR TCM, NHPC Checkout, 
STF and VGR1 ASCAL, DTR Array and MAGROL.  Contention  is due to significant 
view period overlap of most missions, reduced Southern Hemisphere capacity, MSGR 
Flyby 2 and NHPC Maneuver.

2. (34HEF) The projected unsupportable time is moderate to severe for ACE, CLU2, DSS 
Maintenance, LCRO, MEX, MSGR, SOHO and VGR2.  Contention  is due to significant 
view period overlap of most missions, reduced Southern Hemisphere capacity and 
SOHO TSO.

3. (34BWG1) The projected unsupportable time is moderate to severe for ACE, CLU2, 
DSS Maintenance, MRO, STA and VGR2.  Contention  is due to significant view period 
overlap of most missions and reduced Southern Hemisphere capacity.

4. (SPC40) Supportability and capacity are reduced during the DSS-43 Life Extension 
downtime and DSS-46 decommissioning.  Support from 70 meter antennas and 
remaining Canberra 34 meter antennas is limited.  A severe viewperiod overlap exists 
with most DSN missions in this period increasing oversubscription of remaining 
assets. 

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations
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2008 – November (Weeks 45 - 48)

EVENTS
DSS-43 approved downtime (Life Extension)
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime) 

Cassini Tour
Chandra ACA Dark Current  Measure in week 45, Leonid Pass in week 48
Dawn Cruise Coasting and Delta DOR
EPOXI Approach ends in week 47, TCM in week 45, Encounter with Comet Boethin begins 

in week 48 
EGS EVN J-M5 in week 45
GBRA Host Country in week 48
GSSR Astrometry 4179 Toutatis in weeks 46 – 47
LCRO Orbit Cruise; Transfer Cruise ends in week 45
Mars Odyssey Relay
Mars Express Orbital Occultation/M01O Relay
Mars Reconnaissance Orbiter Prime Science/M01O Relay ends in week 47, Solar 

Conjunction begins in week 47, X/Ka-Delta DOR in week 45 

STB

SUNMSGR

NHPC
VEX

WMAP
STF

CAS
STA

DAWN

MARS

VGR1
ROSE

VGR2

November 2008

MARS=MEX,MRO,M01O
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2008 – November (Weeks 45 - 48) (Continued)

EVENTS
New Horizons Checkout ends in week 46

NExT Earth Gravity Assist, beginning in week 47

SGP Crustal Dynamics W-M4 in week 46, B-M4 in week 47, H-M4 in week 48

SOHO Keyhole in weeks 45 - 47, Keyhole Maneuver in week 46

Voyager 2 MAGROL Overlay in week 45

STB

SUNMSGR

NHPC
VEX

WMAP
STF

CAS
STA

DAWN

MARS

VGR1
ROSE

VGR2

November 2008

MARS=MEX,MRO,M01O
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2008 – November (Weeks 45 - 48) (continued)

RECOMMENDATIONS
CAS Tour move 2 passes at DSS-14 to DSS-24 in week 46 and move 5 of 5 passes from 

DSS-15,45,55 to DSS-15,25,55,65 in week 45.  (1,4)

M01O Relay at DSS-14,63 delete 7 of 7 passes in weeks 45 and 46 and 6 of 7 in week 47.  
M01O Relay at DSS-14,63 move remaining 1 of 7 passes to DSS-14,15,63 and MSPA 
with MEX R/S Solar Corona at 70M in week 47 and 4 of 7 passes in week 48 and move 
to HEF.  M01O Relay MSPA with MRO Prime Science at DSS-14,63 change to 
standalone and delete 3 M01O Relay passes and move 3 of 3 standalone MRO Prime 
Science passes to 34HEF in week 45 and 46.  M01O Relay MSPA with MRO Prime 
Science move 2 of 6 passes to 34HEF in week 47.  M01O Relay at DSS-26,45,54, MSPA 
with MRO Solar Conjunction at DSS-25,34,55 6 of 7 passes in week 47 and 7 of 7 
passes in week 48 and move to DSS-26,55.  M01O Relay MSPA with MRO Prime 
Science move from DSS-25,34,65 to DSS-25,65 in weeks 45 and 46.  M01O Relay 
MSPA with MRO Prime Science move from DSS-25,34,55 to 34B2 in weeks 45 and 46.  
(1,4)

MEX R/S Solar Corona at 34HEF and 70M move 7 of 7 passes to DSS-14,15,63 MSPA with 
1 with M01O Relay at DSS-14,63 in week 48.  (1,4)
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2008 – November (Weeks 45 - 48) (continued)

RECOMMENDATIONS
MRO Prime Science MSPA with M01O Relay at DSS-14,63 change to standalone and 

delete M01O Relay passes and move 3 of 3 standalone MRO Prime Science passes to 
34HEF in week 45 and 46.  MRO Prime Science MSPA with M01O Relay at DSS-14,63 
move 2 of 6 passes to 34HEF in week 47.  MRO Ka Ops Demo move 2 passes from 
DSS-25,34,55 to 34B2.  MRO Solar Conjunction at DSS-25,34,55, MSPA with M01O 
Relay at DSS-26,45,54 6 of 7 passes in week 47 and 7 of 7 passes in week 48 and 
move to DSS-26,55.  MRO Prime Science MSPA with M01O Relay move from DSS-
25,34,65 to DSS-25,65 in weeks 45 and 46.  MRO Prime Science MSPA with M01O 
Relay move from DSS-25,34,55 to 34B2 in weeks 45 and 46.  (1,2,3,4)

SOHO Keyhole delete 4 of 8 passes at DSS-15/27,54/65,34/45 in weeks 46 and 47 and 4 of 
7 passes at DSS-14/27,63/65 in week 46.  SOHO move 4 of 4 8-hour passes from DSS-
27,45,65 to DSS-27,54,65 in week 45 and move 2 of 2 9.6-hour passes in week 45 and 7 
of 7 passes in week 48 from DSS-27,45,65 to DSS-27,54,65 in week 45.  (1,2,3,4)

STB Prime Science move 6 of 7 passes from DSS-26,34,54 to DSS-26,54 and remaining 1 
pass to DSS-34.  (3,4)

VGR2 delete 3 of 5 passes at DSS-34,45 in weeks 45 and 48.  (2,3,4)
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2008 – November (Weeks 45 - 48) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to extreme for CLU2, DSS 

Maintenance, Cassini Tour, GSSR Asteroid 4179 Toutatis, M01O Relay, MEX R/S Solar 
Corona, MRO Prime Science, NHPC Checkout and Cruise/Telemetry, SOHO Keyhole 
and STF.  Contention  is due to significant view period overlap of most missions, 
reduced Southern Hemisphere capacity, GSSR Asteroid and SOHO Keyhole.

2. (34HEF) The projected unsupportable time is moderate to extreme for ACE, CLU2, 
EPOXI, DSS Maintenance, M01O, MEX, MRO, MSGR Cruise, SOHO and VGR2.  
Contention  is due to significant view period overlap of most missions, reduced 
Southern Hemisphere capacity EPOXI Approach, Encounter DDOR and TCM, NEXT 
EGA and SOHO Keyhole.

3. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, CAS 
Tour, CLU2, EPOXI, DSS Maintenance, IMAG, M01O, MEX, MRO, MSGR, SOHO STA, 
STB, STF, VGR2 and WMAP.  Contention  is due to significant view period overlap of 
most missions, reduced Southern Hemisphere capacity EPOXI Approach, Encounter 
DDOR and TCM, NEXT EGA and SOHO Keyhole.

4. (SPC40) Supportability and capacity are reduced during the DSS-43 Life Extension 
downtime and DSS-46 decommissioning.  Support from 70 meter antennas and 
remaining Canberra 34 meter antennas is limited.  A severe viewperiod overlap exists 
with most DSN missions in this period increasing oversubscription of remaining 
assets.



9/20/2007 Preliminary 1.1 – 70

Resource Allocation ReviewResource Allocation Review
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2008 – November (Weeks 45 - 48) (continued)

ANALYSES
Contention levels on the 34BWG2 and 34HSB subnet is workable and should resolve 

during final schedule preparations and negotiations
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2008 – December (Weeks 49 - 52)

EVENTS
DSS-43 approved downtime (Life Extension)
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime) 

Cassini Tour

Chandra Earth Eclipse in weeks 50 – 52

Dawn Cruise Coast and Delta DOR

EPOXI Encounter with comet Boethin ends in week 50, TCM in week 50, Playback in 
weeks 51 – 52

Hayabusa MUSES-C Orbit Determination in week 51

LCRO Orbit Cruise

Mars Odyssey Relay

Mars Express Orbital Occultation/M01O Relay

Mars Reconnaissance Orbiter Relay in week 52, Solar Conjunction ending in week 51, 
X/Ka-Delta DOR in week 52

STB

SUN
MSGR

NHPC

VEX

WMAP

STF

CAS
STA

DAWN

MARS
VGR1

ROSE

VGR2

December 2008

MARS=MEX,MRO,M01O
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2008 – December (Weeks 49 - 52) (Continued)

EVENTS
Messenger DSM-4 in week 49

New Horizons Maneuver in weeks 50 – 51, Solar Conjunction in weeks 51 – 52

NExT Earth Gravity Assist; TCM in weeks 50 & 51

SGP Crustal Dynamics H-M4 in week 50, B-M4 and W-M4 in week 51

SOHO TSO in week 50

Wind TCM in week 50

STB

SUN
MSGR

NHPC

VEX

WMAP

STF

CAS
STA

DAWN

MARS
VGR1

ROSE

VGR2

December 2008

MARS=MEX,MRO,M01O
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2008 – December (Weeks 49 - 52) (continued)

RECOMMENDATIONS
DIF Encounter move 17 of 17 8-hour passes at DSS-26,34,54 to DSS-25,26,34,54 in week 

49.  (3,4)

GSSR Venus GBT move 3 of 3 supports from DSS-14 from DOY 336 – 338 in week 49 to 
DOY 347 – 349 of week 50.  (1,4)

SOHO TSO delete 3 of 15 passes and move remaining 12 from DSS-27,45,65 to DSS-
27,45,65,34B1.  (2,3,4)

M01O Relay at 34H,34B2 MSPA with MEX R/S Solar Corona at 34H and move to DSS-
15,65.  (2,4)

MEX R/S Solar Corona at 34H MSPA with M01O Relay at 34H,34B2 and move to DSS-
15,65.  (2,4)

STB move 7 of 7 passes at DSS-26,34,54 to DSS-26,55 in week 49 and 50. (3,4)

VGR2 Delete 2 of 7 passes in week 49 and 50.  (3,4)

MRO Solar Conjunction move from DSS-25,34,55 to DSS-25,55.  (3,4)
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2008 – December (Weeks 49 - 52) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for CLU2, DSS 

Maintenance, EPOXI Encounter, GSSR Venus GBT, M01O Relay, MEX Orbital Science, 
MSGR DSM-4, MUSC Orbit Determination and NHPC Maneuver and Cruise/Telemetry.  
Contention  is due to significant view period overlap of most missions, reduced 
Southern Hemisphere capacity, EPOXI Encounter, GSSR Venus GBT, MUSC and 
NHPC Maneuver.

2. (34HEF) The projected unsupportable time is moderate to extreme for CLU2, DSS 
Maintenance, M01O, MEX, MSGR, SOHO, VGR2 and Wind.  Contention  is due to 
significant view period overlap of most missions, reduced Southern Hemisphere 
capacity M01O Relay, MEX Solar Corona and SOHO TSO.

3. (34BWG1) The projected unsupportable time is moderate to extreme for ACE, CLU2, 
EPOXI, DSS Maintenance, MRO, MSGR, STA, STB, STF, VGR2 and WMAP. Contention  
is due to significant view period overlap of most missions, reduced Southern 
Hemisphere capacity EPOXI Encounter and Playback, MRO Solar Conjunction and 
NEXT EGA.

4. (SPC40) Supportability and capacity are reduced during the DSS-43 Life Extension 
downtime and DSS-46 decommissioning.  Support from 70 meter antennas and 
remaining Canberra 34 meter antennas is limited.  A severe viewperiod overlap exists 
with most DSN missions in this period increasing oversubscription of remaining 
assets.
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Events, Events, Recommendations and Analyses
2008 – December (Weeks 49 - 52) (continued)

ANALYSES
Contention levels on the 34BWG2 and 34HSB subnet is workable and should resolve 

during final schedule preparations and negotiations
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2009 Events, Recommendations
and Analyses
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2009 Weekly Average User Unsupportable Time
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2009 Weekly Average User Unsupportable Time
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2009 – January (Weeks 01 - 05)

EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)
DSS-43 approved downtime (Life Extension)

CASSINI Tour

DAWN Delta DOR and Mars G/A

EPOXI Playback in week 01

GBRA Host Country in weeks 02, 04

GSSR Asteroid 1998 CS1 in weeks 03 – 04, GODR in week 01, 03, 05, Mercury GBT in 
week 03

LCRO Impact Target in week 05

Mars Reconnaissance Orbiter Relay

MESSENGER TCM in week 03

NExT Earth Gravity Assist, TCM-2 in week 02, Swingby on DOY 013

NHPC Cruise/Telemetry in week 02

DAWN

VGR1

MSGR

STF

SUN

CAS

ROSE

WMAP

VGR2

STB

MARS

STA

VEX

NHPC

January 2009

MARS=M01O,MRO
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2009 – January (Weeks 01 - 05) (Continued)

EVENTS
SGP Crustal Dynamics H-M4 in week 02, B-M4 in week 03, W-M4 in week 04 

SOHO TSO in week 03, Keyhole beginning in week 05

Stereo Ahead HGA CAL in week 02

Stereo Behind HGA CAL in week 02

Voyager 1 SEQ A070 U/L, D/L CONF, U/L BU and D/L CONF BU  in week 02

Voyager 2 BLF D/L in week 05 – 06

WMAP Maneuver in week 05 - 06

DAWN

VGR1

MSGR

STF

SUN

CAS

ROSE

WMAP

VGR2

STB

MARS

STA

VEX

NHPC

January 2009

MARS=M01O,MRO
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2009 – January (Weeks 01 - 05) (continued)

RECOMMENDATIONS
M01O Mapping at DSS-14,63, MSPA with MRO Relay at DSS-25,26,34,55, 7 of 7 passes at 

DSS-14,63.  (1,2)

MRO Relay at DSS-25,26,34,55, MSPA with M01O Mapping at DSS-14,63, 7 of 7 passes 
and move to DSS-14,63 and increase from 8 hours to 10 hours.  MRO Relay 
Complimentary at DSS-25,26,34,54,55, MSPA with MEX Orbital Science at DSS-14,15, 7 
of 7 passes and move to DSS-25,26,34,54,55  in weeks 01 – 02 and to 34HEF in weeks 
03 - 05.  (1,2)

MEX Orbital Science at DSS-14,15, MSPA with MRO Relay Complimentary at DSS-
25,26,34,54,55, 7 of 7 passes at DSS-25,26,34,54,55 in weeks 01 – 02 and to 34HEF in 
weeks 03 - 05.  (1,2)

MSGR Cruise Move 3 of 3 passes at DSS-26,34,54 to DSS-25,26,54 in weeks 03 - 05.  (2)

SDU EGA move 10 of 10 passes from 34B1 to 34B1,34B2 in week 03. (2)

SOHO Keyhole delete 4 of 12 passes at 34B1 in week 05.  (2)

VGR2 reduce support at DSS-34,45 from 8 to 6 hours in weeks 03 – 05.  (2)
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2009 – January (Weeks 01 - 05) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for CLU2, DSS 

Maintenance, GSSR Asteroid 1998 CS1 and Mercury GBT, M01O Mapping, MEX 
Orbital Science, SOHO Keyhole, STF and VGR1.  Contention  is due to significant 
view period overlap of most missions, reduced Southern Hemisphere capacity, GSSR 
Asteroid 1998 CS1.

2. (34BWG1) The projected unsupportable time is moderate to severe for ACE, DSS 
Maintenance, INTG, LCRO Approach and Impact, MRO Relay and Relay
Complimentary, MSGR. SDU Earth Gravity Assist and TCM, SOHO Keyhole, STA, 
VGR2 and WIND.  Contention  is due to significant view period overlap of most 
missions and reduced Southern Hemisphere capacity SDU EGA and TCM, LCRO 
Approach and Impact and SOHO Keyhole.

3. (SPC40) Supportability and capacity are reduced during the DSS-43 Life Extension 
downtime and DSS-46 decommissioning.  Support from 70 meter antennas and 
remaining Canberra 34 meter antennas is limited.  A severe viewperiod overlap exists 
with most DSN mission in this period increasing oversubscription of remaining 
assets. 

Contention levels on the 34HEF, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations
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2009 – February (Weeks 06 - 09)

EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)
DSS-43 approved downtime (Life Extension)

CASSINI Tour
DAWN DDOR and Mars G/A
EGS Calibration and EVN J-M5 in week 07, Global VLBI in week 08
GBRA Host Country in weeks 06 – 09
GSSR GODR in weeks 05, 07 & 09, Asteroid 1999AQ10 in weeks 07 – 08
LCRO Impact in week 06, DOY 036
Mars Reconnaissance Orbiter X/Ka-DDOR in week 08, and Relay
NExT Earth Gravity Assist, ending in week 09
New Horizons Cruise/Telemetry in week 06
SGP Crust Dynamics B-M4 in week 06, H-M4 in week 08
SOHO Keyhole  Maneuver in week 06, Keyhole ends week 08
Voyager 1 MAGROL on DOY 037
Voyager 2 BLF D/L week 06, SEQ D/L and D/L BU in week 07

DAWN

VGR1

MSGR

STF
SUN

CAS

ROSE

WMAP

VGR2

STB

MARS

STA
NHPC

February 2009

MARS=M01O,MRO
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2009 – February (Weeks 06 - 09) (continued)

RECOMMENDATIONS
M01O Mapping at DSS-14,63, MSPA with MRO Relay at DSS-25,26,34,55, 7 of 7 passes at 

DSS-14,63.  (1,2)

MRO Relay at DSS-25,26,34,55, MSPA with M01O Mapping at DSS-14,63, 7 of 7 passes 
and move to DSS-14,63 and increase from 8 hours to 10 hours.  MRO Relay 
Complimentary at DSS-25,26,34,54,55, MSPA with MEX Orbital Science at DSS-14,15, 7 
of 7 passes and move to 34HEF.  (1,2)

MEX Orbital Science at DSS-14,15, MSPA with MRO Relay Complimentary at DSS-
25,26,34,54,55, 7 of 7 passes at 34HEF.  (1,2)

MSGR Cruise Move 3 of 3 passes at DSS-26,34,54 to DSS-15,65.  (2)

SDU EGA Post Nav move passes from 34B1 to 34B2.  (2)

SOHO Keyhole delete 4 of 12 passes at 34B1 in week 09 and move support at DSS-
14/27,34/45,63/65 to DSS-14/27,63/65.  (2)

VGR2 delete 2 of 7 passes, move support at DSS-34,45 to DSS-45 and reduce from 8 to 6 
hours.  (2)
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2009 – February (Weeks 06 - 09) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for CLU2, DSS 

Maintenance, EGS, GSSR Asteroid 1999 AQ10, M01O Mapping, MEX Orbital Science, 
SOHO Keyhole, STF and VGR1.  Contention  is due to significant view period overlap 
of most missions, reduced Southern Hemisphere capacity, Oversubscription in the 
MARS viewperiod, SOHO Keyhole.

2. (34BWG1) The projected unsupportable time is moderate to severe for ACE, CLU2, 
DSS Maintenance, LCRO Impact Targeting, MRO Relay and Relay Complimentary, 
MSGR,  SDU Earth Gravity Assist, SOHO Keyhole, STA, STB, STF, VGR2 and WIND.  
Contention  is due to significant view period overlap of most missions and reduced 
Southern Hemisphere capacity Dawn Mars Gravity Assist,  KEPL LEOP, LCRO, 
Impact Targeting, SDU Earth Gravity Assist and SOHO Keyhole.

3. (SPC40) Supportability and capacity are reduced during the DSS-43 Life Extension 
downtime and DSS-46 decommissioning.  Support from 70 meter antennas and 
remaining Canberra 34 meter antennas is limited.  A severe viewperiod overlap exists 
with most DSN mission in this period increasing oversubscription of remaining 
assets. 

Contention levels on the 34HEF, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations
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2009 – October (Weeks 40 - 44)

EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)
DSS-14 approved downtime (Life Extension)
DSS-65 proposed downtime for Life Extension Elevation in weeks 40 - 48

CASSINI Tour

Dawn Cruise; DDOR in weeks 41 and 43

EGS Calibration and EVN J-M5 in week 43

GBRA Host Country in weeks 40, 42 – 44

M01O THEMIS beginning in week 40

Mars Reconnaissance Orbiter Relay in weeks 40 – 43, X/Ka-DDOR in week 40

MESSENGER DDOR in weeks 40 – 41, Mercury FB3 in weeks 40 – 41, TCM in weeks 40 
and 43

MSL Launch Support in weeks 40 – 42, ACS / NAV Cal and TCM in week 40,                  
ACS / NAV Cout and FS C/01 in week 41, DDOR beginning in week 42, Inst C/O 1 in 
weeks 44 – 45

DAWN

VGR1

MSGR

STF

SUN
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ROSE
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VGR2

STB

KEPL

STA
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October 2009

MARS=M01O,MRO
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2009 – October (Weeks 40 - 44) (Continued)

EVENTS
New Horizons Checkout beginning in week 40, DDOR in week 40 – 41, Maneuver in week 

42

Rosetta Earth Swingby beginning in week 44

SGP Crust Dynamics B-M4 in week 42, W-M4 in week 43, H-M4 in week 44

SOHO Keyhole beginning in week 44 - 47

Stereo Ahead HGA CAL in week 40

Stereo Behind HGA CAL in week 40

Voyager 1 MAGROL Overly in week 41, MAGROL Array beginning in week 44

Voyager 2 BLF beginning in week 44, MAGROL on DOY 301

Wind TCM in week 40

WMAP End of Extended Mission on DOY 273

DAWN
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SUN
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October 2009

MARS=M01O,MRO
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2009 – October (Weeks 40 - 44) (continued)

RECOMMENDATIONS
DSS-65 approve proposed downtime for Life Extension beginning in week 40.

DSS Maintenance delete one 6-hour maintenance period in weeks 40,41 and 42.  (1)

GBRA Host Country Move support from week 40 to week 43.  (3)

M01O THEMIS 10-hour passes at DSS-43,63, MSPA 7 of 14 passes with MEX Orbital 
Science at DSS-14,15 and move to DSS-15,45 and MSPA with MRO Relay Comp at 
DSS-25,26,34,54,55 remaining 7 passes at DSS-43,63 and reduce all 14 passes to 8 
hours.  (1,2,3)

MEX Orbital Science at DSS-14,15, MSPA 7 of 7 passes with M01O THEMIS 10-hour 
passes at DSS-43,63 and move to DSS-15,45.  (1,2)

MRO Relay Comp at DSS-25,26,34,54,55 MSPA 7 of 7 passes  with M01O THEMIS 10-hour 
passes at DSS-43,63.  MRO Relay passes at DSS-25,26,34,55 and DSS-25,26,45,55 
Move to DSS-24,25,55. (1,2,3)

MSGR Mercury FB3 move 10 of 10 passes at 70M to DSS-24,43,63 in week 40 and 4 of 4 
passes at DSS-43,63 to DSS-24,43,63 in week 41.  MSGR Cruise at 34H move support 
to DSS-15,45,55 and move support at DSS-26,45,65 to DSS-26,45,55.  MSGR Delta DOR 
move support from DSS-15\65,15\45 to DSS-15\55,15\45  (1,2)

MSL Launch Support move from DSS-26,34,54 to 34B1,34B2 in weeks 40 – 42. (3)
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2009 – October (Weeks 40 - 44) (continued)

RECOMMENDATIONS
NHPC Delta DOR move support from DSS-15\65,15\45 to DSS-15\55,15\45  (1,2)

SOHO move 9.6-hour passes from DSS-27,45,65 to DSS-27,54 and move 1.6 hour passes 
from DSS-27,45,65 to DSS-27,45,54.  (2)

STA Extended Science move from DSS-26,34,55 to 34B2.  (3)

STB Extended Science move from DSS-26,34,54 to 34B2.  (3)

VGR2 move support at DSS-43,45,34 to DSS-43,45 in weeks 40 – 42 (3)
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2009 – October (Weeks 40 - 44) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for CLU2, DSS 

Maintenance,  M01O THEMIS, MRO Relay Complimentary, MSGR Mercury Flyby 3 and 
TCM, MSL TCM, NHPC Checkout and Maneuver, STF and VGR1 MAGROL Overlay.  
Contention  is due to significant view period overlap of most missions, DSS-14 and 
DSS-65 downtime, MSGR Mercury Flyby 3 and MSL Launch support.

2. (34HEF) The projected unsupportable time is moderate to severe for CLU2, DSS 
Maintenance, MEX, MRO, SOHO and VGR2.  Contention  is due to significant view 
period overlap of most missions and DSS-14 and DSS-65 downtime.

3. (34BWG1) The projected unsupportable time is moderate to severe for ACE, CLU2, 
CAS Tour, CHDR, DSS Maintenance, GBRA Host Country, IMAG, MRO, MSL, STA, 
STF, VGR2 and WIND.  Contention  is due to significant view period overlap of most 
missions and DSS-14 and DSS-65 downtime and MSL Launch Support.

Contention levels on the 34BWG2 and 34HSB subnets are workable and should resolve 
during final schedule preparations and negotiations
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Events, Events, Recommendations and Analyses
2009 – November (Weeks 45 - 48)

EVENTS
DSS-46 approved downtime (Extended Downtime)
DSS-66 approved downtime (Extended Downtime)
DSS-14 approved downtime (Life Extension)
DSS-65 proposed downtime for Life Extension Elevation ending in week 48

Cassini Tour

Chandra ACA D/C Measurement in week 45

Dawn Cruise; DDOR in weeks 45 & 47

EGS Global VLBI in week 45

GBRA Host Country in weeks 45 – 48

M01O THEMIS

Mars Reconnaissance Orbiter Relay; X/Ka-DDOR in week 48

Mars Science Laboratory 2009 Delta DOR; Instrument Checkout 1 ends in week 45, TCM 
in week 46

New Horizons Checkout ends week 46, Cruise/Telemetry in week 48

Rosetta Earth Swingby ends week 48

STB

SUN

MSL

NHPC

WMAP
STF

MSGR

DAWN
CAS

STA

KEPL

MARS

VGR1

ROSE

VGR2

November 2009

MARS=MRO,M01O
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2009 – November (Weeks 45 - 48) (Continued)

EVENTS
SGP Crust Dynamics W-M4 in week 46, B-M4 in week 47, H-M4 in week 48

SOHO Keyhole Maneuver in week 45, Keyhole ends week 46

Voyager 1 ASCAL Array in week 45, MAGROL Array ends week 45

Voyager 2 BLF ends in week 45, MAGROL Overlay in week 46

STB

SUN

MSL

NHPC

WMAP
STF

MSGR

DAWN
CAS

STA

KEPL

MARS

VGR1

ROSE

VGR2

November 2009

MARS=MRO,M01O
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2009 – November (Weeks 45 - 48) (continued)

RECOMMENDATIONS
DSS-65 approve proposed downtime for Life Extension ending in week 48.

M01O THEMIS 10-hour passes at DSS-43,63, MSPA with MEX Orbital Science at DSS-
14,15 7 of 14 passes at DSS-43,63 and reduce passes to 8 hours.  MSPA with MRO 
Relay Comp at DSS-25,26,34,54,55 remaining 7 passes at DSS-43,63.  (1,2)

MEX Orbital Science at DSS-14,15, MSPA 7 of 7 passes with M01O THEMIS 10-hour 
passes at DSS-43,63 and move to DSS-43,63.  (1)

MRO Relay Comp at DSS-25,26,34,54,55 MSPA 7 of 7 passes with M01O THEMIS 10-hour 
passes at DSS-43,63 and move to DSS-43,63. (1,2)

MSGR Cruise at DSS-26,34,54 move 7 of 7 passes to 34HEF.  (2)

VGR2 move support from DSS-43,45,34 to DSS-43,45 in weeks 45 – 47.  (2)
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Events, Events, Recommendations and Analyses
2009 – November (Weeks 45 - 48) (continued)

ANALYSES
1. (70M) The projected unsupportable time is moderate to severe for CLU2, DSS 

Maintenance,  M01O THEMIS, MSL TCM, and VGR2.  Contention  is due to significant 
view period overlap of most missions, DSS-14 and DSS-65 downtime and 
oversubscription of the 70M subnet and MSL TCM.

2. (34BWG1) The projected unsupportable time is moderate to severe for ACE, CHDR, 
CLU2, DSS Maintenance, KEPL, MRO, MSGR, MSL, SOHO Keyhole, STA, STF, VGR2 
and WIND.  Contention  is due to significant view period overlap of most missions 
and DSS-14 and DSS-65 downtime.

Contention levels on the 34HEF, 34BWG2 and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations
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Events, Events, Recommendations and Analyses

2010 Events, Recommendations
and Analyses
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Events, Events, Recommendations and Analyses
2010 Weekly Average User Unsupportable Time
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Events, Events, Recommendations and Analyses
2010 Weekly Average User Unsupportable Time
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Events, Events, Recommendations and Analyses
2010 – April (Weeks 13 - 17)

EVENTS
DSS-25 proposed downtime (Ka Uplink Installation) in weeks 13 - 15

ATOT A01 Image

Cassini Tour

Dawn Delta DOR in weeks 14 and 16, DAWN Vesta Thrusting

EGS EVN J-M5 24 hour event at DSS-14\63 in week 13

GBRA Host Country in week 13

GSSR Mercury in week 17

Hayabusa Orbit Determination

Kepler Quarterly Roll in week 14

M01O THEMIS

MRO Relay and Relay Complementary

MSGR TCM in week 15

MSL Delta DOR, Flight Software Update in week 15, Flight Software C/O 2 in week 17

NHPC Cruise/Telemetry in week 14

DAWN

VGR1

MSGR

WMAP

SUN

CAS
ROSE

NHPC

VGR2
STB

KEPL

STA

MARS

April 2010

MARS=M01O,MRO,MSL
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Events, Events, Recommendations and Analyses
2010 – April (Weeks 13 - 17)

EVENTS
SOHO Keyhole in week 16

STA High Gain Antenna Calibration in week 14

STB High Gain Antenna Calibration in week 14

WIND TCM in week 14

DAWN

VGR1

MSGR

WMAP

SUN

CAS
ROSE

NHPC

VGR2
STB

KEPL

STA

MARS

April 2010

MARS=M01O,MRO,MSL
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Events, Events, Recommendations and Analyses
2010 – April (Weeks 13 - 17) (continued)

RECOMMENDATIONS
DSS approve proposed DSS-25 downtime for Ka Uplink Installation in weeks 13 – 15.

M01O THEMIS at 70M MSPA 7 of 14 passes with MRO Relay at DSS-25,26,34,55 and move 
to 70M.

MEX Orbital Science at 34H MSPA 7 of 7 passes with MRO Relay Complementary at DSS-
25,26,34,54,55 and move to 34HEF.

MRO Relay at DSS-25,26,34,55 MSPA 7 of 7 passes with M01O THEMIS at 70M and move 
to 70M.  MRO Relay Complementary at DSS-25,26,34,54,55 MSPA 7 of 7 passes with 
MEX Orbital Science at 34HEF and move to 34HEF.
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Events, Events, Recommendations and Analyses
2010 – April (Weeks 13 - 17) (continued)

ANALYSES
1. (34BWG1) The projected unsupportable time is moderate for DSS Maintenance, GBRA 

Host Country, Kepler, MRO Relay and Relay Complimentary, MSL and Voyager 2.  
Contention is due to oversubscription in the Mars viewperiod.

Contention levels on the 70M, 34HEF, 34BWG2 and 34HSB subnets are workable and 
should resolve during final schedule preparations and negotiations
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Events, Events, Recommendations and Analyses
2010 – May (Weeks 18 - 21)

EVENTS
Cassini Tour

Dawn Delta DOR, Vesta Thrusting

EGS Global VLBI Quarterly epoch at DSS-14\63 in week 21

GSSR Mercury beginning in week 21

KEPL Monthly Science in week 19

M01O THEMIS

MRO Relay and Relay Complementary

MRO X/Ka Delta DOR in weeks 19 - 21

MSL Instrument Checkout 2 in week 18, TCM in week 19, Approach in week 21,  Delta 
DOR.

Hayabusa Delta DOR E/W and N/S and Orbit Determination

NHPC Cruise/Telemetry in week 18

DAWN

VGR1

MSGR

WMAP

SUN

CAS

ROSE

NHPC

VGR2

STB

KEPL
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MARS

May 2010

MARS=M01O,MRO,MSL
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Events, Events, Recommendations and Analyses
2010 – May (Weeks 18 - 21) (continued)

RECOMMENDATIONS
KEPL Science Ops move from DSS-26,34,54 to 34B2 in week 21.  (1,2)

M01O THEMIS at 70M MSPA 7 of 14 passes with MRO Relay at DSS-25,26,34,55 and move 
to 70M.  (1,2)

MEX Orbital Science at 34H MSPA 7 of 7 passes with MRO Relay Complementary at DSS-
25,26,34,54,55 and move to 34H.  (1,2)

MRO Relay at DSS-25,26,34,55 MSPA 7 of 7 passes with M01O THEMIS at 70M and move 
to 70M.  MRO Relay Complementary at DSS-25,26,34,54,55 MSPA 7 of 7 passes with 
MEX Orbital Science at 34HEF and move to 34H.  (1,2)

MSL Approach at DSS-26,34,54 to 34B1 in week 21.  (1,2)

STB Extended Science move from DSS-26,34,54 to 34H.  (1,2)
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Events, Events, Recommendations and Analyses
2010 – May (Weeks 18 - 21) (continued)

ANALYSES
1. (34BWG1) The projected unsupportable time is moderate to Severe for ACE, DSS 

Maintenance, GBRA Host Country, INTEGRAL, Kepler, MRO Relay and Relay 
Complimentary, MSL, Stereo-B and Voyager 2.  Contention is due to oversubscription 
in the Mars viewperiod.

2. (34BWG2) The projected unsupportable time is moderate to Severe for DSS 
Maintenance, GBRA Host Country, Kepler, MRO Relay and Relay Complimentary, 
MESSENGER, MSL and Stereo-B.  Contention is due to oversubscription in the Mars 
viewperiod.

Contention levels on the 70M, 34HEF and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations
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Events, Events, Recommendations and Analyses
2010 – June (Weeks 22 - 25)

EVENTS
Cassini Tour

DAWN DDOR in weeks 22 and 24, Vesta Thrusting

EGS Calibration in week 22, EVN J-M5 24 hour event at DSS-14\63 in week 22

GSSR Asteroid 1999 MN in week 22, Mercury Observation ending in week 22, Venus GBT 
in week 24

KEPL Monthly Science in week 23

M01O THEMIS

MRO MSL Support, Relay Complementary and X/Ka Delta DOR

MSL Approach continuous coverage and MSL DDOR

MUSC Orbit Determination, ending week 3, MUSC Re-entry Trim in week 23 and Re-entry 

NHPC Cruise/Telemetry in week 22

ROSE Asteroid Flyby beginning in week 23 

DAWN

VGR1MSGR
WMAP

SUN

CAS

ROSE

NHPC

VGR2

STB

KEPL
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June 2010

MARS=M01O,MRO,MSL
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2010 – June (Weeks 22 - 25) (continued)

RECOMMENDATIONS
ACE move support from DSS-27,34B1 to DSS-27,34H.  (1,2)

INTG reduce support at DSS-24,27 from 12-hours to 8-hours.  (1,2)

KEPL Science Ops, Monthly Science in week 23 move from DSS-26,34,54 to 34B2.  (1,2)

M01O THEMIS at 70M MSPA 7 of 14 passes with MRO Relay at DSS-25,26,34,55 and move 
to 70M.  (1,2)

MEX Orbital Science at 34H MSPA 7 of 7 passes with MRO MSL Support at 34B1 and 
move to 34H.  (1,2)

MRO Relay at DSS-25,26,34,55 MSPA 7 of 7 passes with M01O THEMIS at 70M and move 
to 70M.  MRO MSL Support at 34B1 MSPA 7 of 7 passes with MEX Orbital Science at 
34HEF and move to 34H.  (1,2)

MSL Approach at DSS-26,34,54 to 34B1.  (1,2)

STB Extended Science move from DSS-26,34,54 to 34H.  (1,2)
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Events, Events, Recommendations and Analyses
2010 – June (Weeks 22 - 25) (continued)

ANALYSES
1. (34BWG1) The projected unsupportable time is moderate to Extreme for ACE, 

Cassini, Chandra, DSS Maintenance, GBRA Host Country, IMAGE, Kepler, MRO Relay 
and Relay Complimentary, MESSENGER, MSL, Hayabusa, Rosetta, Stereo-B, Spitzer, 
Voyager 2 and WIND.  Contention is due to oversubscription in the Mars viewperiod, 
Requirements in support of MSL Approach and EDL and Hayabusa Re-Entry 
requirements.

2. (34BWG2) The projected unsupportable time is moderate to Extreme for Cassini, DSS 
Maintenance, Kepler, MRO Relay and Relay Complimentary, MESSENGER, MSL, 
Stereo-B and voyager 1.  Contention is due to oversubscription in the Mars 
viewperiod, Requirements in support of MSL Approach and EDL and Hayabusa Re-
Entry requirements.

Contention levels on the 70M, 34HEF and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations
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Events, Events, Recommendations and Analyses
2010 – July (Weeks 26 - 30)

EVENTS
Cassini Tour

CHDR ACA Dark Current Measurement in week 27

DAWN DDOR in weeks 26, 28 and 30, Vesta Thrusting

GBRA Host Country in week 27

KEPL Quarterly Roll in week 28

M01O THEMIS

MRO MSL Support, Relay Complementary and X/Ka-DDOR in week 26

MSL Approach continuous coverage, Delta DOR ending in week 27, TCM in week 26 and 
27, EDL on DOY 191, Surface Ops beginning in week 27

NHPC Cruise/Telemetry in week 28 and Maneuver in week 30

ROSE Asteroid Flyby ending in week 29

STA High Gain Antenna Calibration in week 28

STB High Gain Antenna Calibration in week 28

WIND TCM in week 27

DAWN

VGR1MSGR

WMAP

SUN

ROSE

NHPC

VGR2

STB KEPL
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July 2010

MARS=M01O,MRO,MSL



9/20/2007 Preliminary 1.1 – 109

Resource Allocation ReviewResource Allocation Review

Events, Events, Recommendations and Analyses
2010 – July (Weeks 26 - 30) (continued)

RECOMMENDATIONS
GBRA Host Country 14-hour support at DSS-34 move from week 27 to week 20.

INTG reduce support at DSS-24,27 from 12-hours to 8-hours in week 26.

KEPL Science Ops, Quarterly Roll/Science Ops in week 28 move from DSS-26,34,54 to 
34B2.

M01O THEMIS at 70M MSPA 7 of 14 passes with MRO Relay at DSS-25,26,34,55 and move 
7 passes to 70M in weeks 26, 29 and 30 and 2 passes to 70M and 5 passes to 34BWG1 
in week 27 and 5 passes to 70M and 2 passes to 34BWG1 in week 28.  Move 7 
standalone passes in week 27 and 2 in week 28 to 34BWG1.

MEX Orbital Science at 34H MSPA 7 of 7 passes with MRO MSL Support at 34B1 and 
move to 34H.

MRO Relay at DSS-25,26,34,55 MSPA 7 of 7 passes with M01O THEMIS at 70M and move 7 
passes to 70M in weeks 26, 29 and 30 and 2 passes to 70M and 5 passes to 34BWG1 
in week 27 and 5 passes to 70M and 2 passes to 34BWG1 in week 28.  MRO MSL 
Support at 34B1 MSPA 7 of 7 passes with MEX Orbital Science at 34HEF and move to 
34H.

MSL Approach at DSS-26,34,54 to 34B1 in weeks 26 and 27.

STB Extended Science move from DSS-26,34,54 to 34H.
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2010 – July (Weeks 26 - 30) (continued)

ANALYSES
1. (34BWG1) The projected unsupportable time is moderate to Extreme for ACE, 

Cassini, Chandra, DSS Maintenance, GBRA Host Country, Hayabusa, IMAGE, Kepler, 
MRO Relay and Relay Complimentary, MESSENGER, MSL, Rosetta, Stereo-A, Stereo-
B, Spitzer, Voyager 2 and WIND.  Contention is due to oversubscription in the Mars 
viewperiod, Requirements in support of MSL Approach and EDL and Hayabusa Re-
Entry requirements.

2. (34BWG2) The projected unsupportable time is moderate to Extreme for Cassini, DSS 
Maintenance, Kepler, MRO Relay and Relay Complimentary, MESSENGER, MSL, 
Stereo-B and voyager 1.  Contention is due to oversubscription in the Mars 
viewperiod, Requirements in support of MSL Approach and EDL and Hayabusa Re-
Entry requirements.

Contention levels on the 70M, 34HEF and 34HSB subnets are workable and should 
resolve during final schedule preparations and negotiations
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Resource Allocation Review Information
Supplemental Yearly Information

Supplemental materials may be found on the

Resource Allocation Planning Service (RAPS) Homepage at:

http://rapweb.jpl.nasa.gov


